CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 « Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

March 5, 2012

Mr. Jonathan Gorin §, @

Remedial Project Manager ' ,\c\’.‘,_x
United States Environmenta! Protection Agency, Region II <>

290 Broadway RSP
19" Floor _ ~ $®

New York, New York 10007-1866

Subject: Monthly Progress Report for February 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The follovs)irié' monthly "f)rc‘)gress‘. report is'i élrbmitlted ‘.o;n: be“h'a‘llf of :IS"P Envirerirrrent;il's'er\'lices Inc.
(IES) in satisfaction . of . the.;Section VIIL35 requirements of Administrative Order No. II
CERCLA-02-99-2015 (herernafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999. :

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate
of the timing of future tasks.

1.  Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:
ettt —

* Continued coordination with the USEPA on resolving comments on the Draft Remedial

Investigation Report.

» Tontmued coordination with the USEPA on the Agency’s review of the revised Draft

Remedial Investigation Report that incorporated the results of the investigation of off-site

ditches, and the Draft Feasibility Study.

.». Tontinued the quarterly site air monitoring; completing the first quarter of 2012
.momtormg on January T07and 3T

B. The followmg documents were e submitted to the agencies during the previous mofith:
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* Monthly progress letter report dated February 2, 2012, including an updated project
schedule dated February 1, 2012.

* Site monitoring letter report, dated February 13, 2012, for the first quarter of 2012,
The following agency approvals were received during the previous month:
* None during the reporting period.

The following agency documents and correspondénces were received during the previous
month: - -

* None during the reporting period.

Other pertinent communications with the agencies during the previous month:
* None during the reporting period.

Future Actioné, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months: S

* Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submiited by IES (awaiting response from the USEPA).

* Continte_work ofi resolving comments from the USEPA_on_the.Draft-Baseline,
Ecological Risk ASsesswent submitted by IES (awaiting response from the USEPA).

* Address comments from the USEPA on the revised Draft Remedial Investigation Report
that incorporated the results of the investigation of off-site ditches (contingent on receipt
of comments).

" Address comments from the USEPA on the Draft Feasibility Study report (contingent on
receipt of comments). ‘

Other information related to the progress of work:_
* None during this reporting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the
submittal to the USEPA of the revised draft RI report and the draft FS report, the schedule is
controlled by the USEPA review process. The schedule has been updated for this progress
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report to reflect the current status of the USEPA review process and to prOJect new, estimated
dates for completlon of the review process for the RI and FS.

B. Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

* No specific delays are being encountered at this time, and the current schedule reflects
the completion of draft RI and FS reports, as described above. However, responses are
. still pending from the USEPA on the remaining comments on the RI and‘Te——c:,'E’(')—lo:gfé_ﬂal=
+ riSKassessment, and comiments are pending on the revised RIand draft FS.

<

C. Description of efforts made to mitigate these delays or anticipated delays:
- ®  None necessary at this time.
4. Funding Mechanism
A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills,

Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

Gary J. DiPippo, PE
Manager, Hydrogeology and Remediation

Enclosure
cc: S, Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
G. Zervas, NJDEP J. Kubitz, Entrix

XA\PROJECTS\ISP\090432 - LCP FEASIBILITY STUDY\Progress_Repons\zm2\L030212JG(0212)ProgFlep.docx



Figure 1
RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish |08 [Q2'08 [Q3'08 [Q4'08 1'09 ‘09 [Q3'09 [Q4'09 [Q1"0 "0 |Q3'10 [Q4'10 |Q1"1 |Q2'11 311 [Q4'11 1'12 12 3'12
FIm[AIm[J]|J[A[s[o|N[D[JTF[mM[AIM[J[J[ATS[O[NID[J[F[M[A[M[J[JTATS[ONID[J[FIM[ATM[I|J[ATSIO[N[D][J[F[M[A[M[I[J[A]S
1 |[Site Characterization 358.2 wks FriMiol  Wed 4/23/08 s |
204 |Remedial Investigation (RI) Report 523.1 wks Fri 71502 Tue 7124112 . ! '
205 RIRA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 ; ’
206 Prepare Draft R Report 4.4 mons Wed 5/7/08 Mon 9/8/08 '
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (Rl Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08  Mon 9/22/08 AR S
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri 10/24/08 Submit Draft RA Repats ‘- I
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09w of Draft RI & RA Reportd ) i —
212 EPA Review of Response to Comments Submittals 154.4 wks Mon 5/18/09 Tue 511112 ' ] e e - e
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 20 | | |
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri10/2910  Fri10/29/10 j &—10/29/10
215 Implement Off-Site Ditch Characterization and Amend Ri Report 20.6 wks Mon 7/18/11 Wed 12/7/111 '
216 USEPA Review of Final Rl and RA Reports 20.8 wks Thu 12/8/11 Tue 5/1/12
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Wed 5/2/12 Tue 529112 { 5 b
218 Prepare Final Rl & RA Reports 2 mons Wed 5/30/12 Tue 7/24112 Prepare Final Rl & RA Repogts =)
219 ‘ ‘
220 ID Candidate Technologies 449.5 wks Fri 715/02 Thu 2124111
221 ID Candidate Technologies - Phase | 4.5 wks Fri 71502 Tue 8/6/02
223 ID Candidate Technologies - Phase Il 68 wks Thu 1111107 Fri 2127109
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08  Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08 Revise Techni
227 EPA Review and Approval of Draft Revised Technical 14wks  Mon 11/24/08 Fri 2127/09
Memorandum
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1128110 Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 521110 Thu 2124111
236 USEPA Review and Comment 12.4 wks Fri5/2110  Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 81710 Thu 11/4110
238 EPA Approval of QAPP 16 wks Fri11/510  Thu 2/24/11
239 [Feasibility Study (FS) Report 185 wks Tue 11/18/08 Mon 614/12 Feasibility Study (FS) Repor -T-_—.
240 RAOs 0.82 wks Tue 11/18/08  Tue 12/2/08 RAOS)§
241 Alternatives Screening 127.6wks  Wed 2/18/09 Fri 7129(11 |
242 Altematives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu 1/28/10
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29111
246 Draft FS Report 19.2 wks Thu8/4/11  Thu 12/15/11
247 Submit Draft FS to USEPA 0 wks Thu 121511 Thu 121511 12/15/41
248 Agency Review/Comments 15 wks Mon 12/19/11 Fri 3/30/12 Agency Review/Comments
249 FS Presentation to USEPA 0 wks Wed 4/18/12°  Wed 4/18/12 , 5 ’ 4/18/12
250 Prepare Final FS 9 wks Tued312  Mon 6412 g ; Prepare Final fS [~ —
251 Submit Final FS Report 0 days Mon 6/4/12 Mon 6/4/12 E i ; & Submit Final F'S Report & 6/4/12

Task C ) Progress e  Milestone ¢ Summary P —
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